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1. Overview 

Security 

According to the Sudan Humanitarian 2nd quarter 2012 report prepared by the United 
Nations Office for Coordination of Humanitarian Affairs (UNOCHA), sporadic fighting 
continued in some parts of Darfur resulting in new civilian displacement. Meanwhile, 
returnees were reported in other parts of Darfur. Humanitarian organizations continue to 
have some degree of access to the majority of people requiring humanitarian assistance 
in Darfur. Nevertheless, despite a level of access, most organizations continue to face 
constraints, including Government restrictions, insecurity, bureaucratic impediments, 
poor infrastructure, and self-imposed UN security procedures. The security of the 
people of Darfur and international aid agencies remains unpredictable.  The curfew 
continues from 5 pm to 8.30 am.  
 

Program Implementation 

Mercy Corps Scotland (MCS) has continued implementing Water Sanitation and 
Hygiene (WASH), Agriculture and Food Security (AFS), and Economic Recovery and 
Market System (ERMS) activities in three IDP camps (Dereige, Sakaly & Elsereif 
camps) and in the Abga Rajel rural area. The project is committed to improving access 
to safe drinking water and improved sanitation facilities, the promotion of improved 
hygiene practices and increased participation of local communities in programming 
initiatives.  In addition, the project is encouraging the use of environmentally friendly 
construction practices and continues to monitor broader water table levels in addition to 
ensuring the quality of water supplied to the camps is suitable for human consumption.  
The MCS WASH project will continue its efforts to empower the communities by 
ensuring full participation of communities and community groups in the design, 
implementation, decision-making and management of project activities. The WASH and 
AFS activities are integrated to ensure water availability and sustainability such as in the 
demonstration gardens and in the household vegetable farms.  
 
From the 9th to 15th of July 20121, MCS conducted a KAP survey in the three IDP 
camps and Abga Rajel rural area. The survey aimed to evaluate the progress and 
impact of the program.  
 
 
 
 
 

 

 

                                                 
1
 The Survey participants are 3%of the population in the project areas (including Dereige, Sakaly, Elsereif and Abga 

Rajel) for  350 households (including 171 households in Dereige, 56 in Sakaly, 83 in Elsereif and 40 in Abga Rajel). 
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2. Program Accomplishments 

Sector 1: WASH 

Sub-sector 1.1: Water Supply 

MCS has continued supporting the operation and maintenance of seven motorized 

water systems in the three camps and provided a total of approximately 506 cubic 
meters of safe drinking water per day benefiting 50,178 IDPs.  

The results of the July 12th KAP survey by project staff revealed that on average  14 

liters of water is available per person per day in three camps and 16.05 liters per person 
per day in the Abga Rajel area. During this quarter, water samples tested for E. coli 

indicated that 89 (99%) out of 90 samples collected from the water points were not 
contaminated, while 65 (72%) out of 90 samples collected from water collection 
container jerry cans were free from E.coli.  53 (59%) out of 90 samples collected from 
water storage containers were not contaminated. 

MCS staff continued water quality analysis of Free 
Residual Chlorine (FRC) in the three camps. Water 
samples tested for FRC have revealed that 2,538 
(97%) out of the 2,616 samples collected from water 
points showed an average of adequate levels of 
chlorine exceeding 0.2 l/g; and, 2,012 (77%) out of 
the 2,628 samples collected from water containers 
(jerry cans) showed an average of adequate levels of 
chlorine 0.1 - 0.4 mg/l. The FRC samples collected 
from the household water storage containers (clay 

pots) showed that an average of 1,940 (85%) out of 2,276 samples had levels of 
chlorine (0.1 – 0.4 mg/l). However, the levels of chlorine in the water transportation 
containers (jerrycans) and water storage containers improved during this quarter due to 
intensified public cleaning campaigns of jerry cans and clay pots at the water points. 
Hygiene promoters distributed new jerry cans for vulnerable households to avoid the 
use of highly contaminated and damaged jerry cans.  

 

Sub-sector 1.2: Sanitation 

In term of sanitation, MCS is a lead agency for new construction, rehabilitation, and 
replacement of household latrines in the three camps and the Abga Rajel area. All 
materials for casting latrine slabs, construction, and rehabilitation are provided by MCS 
while pit digging for latrines (around three meters deep) and latrine construction is 
carried out by the community as their own contribution.  In addition, MCS supported 
vulnerable families with bathing facilities in Dereige, Sakaly, Elserif camps and Abga 
Rajel villages. Furthermore, MCS supported construction of permanent latrines in 
schools to support the promotion of improved sanitation practices among pupils. MCS 
continued to build capacity of the IDP community through slab production trainings, 
equipping them with skills and creating an enabling environment that will allow people to 
begin income-generating activities whilst improving their overall sanitation status. 
Volunteer hygiene promoters sensitized the households through the dissemination of 
hygiene messages to promote appropriate use and cleaning of the latrines.  
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Sub-sector 1.3: Hygiene Promotion  

During the quarter, hygiene promotion activities undertaken in the three camps focused 
on raising awareness of risky water, sanitation, and hygiene practices by providing 
information and distributing hygiene materials that promote behaviour change to reduce 
the spread of water related diseases. The trained hygiene promoters continued 
sensitizing IDPs in the community particularly the vulnerable groups through various 
hygiene activities such as home to home visits, distribution of Information Education 
Communication (IEC) materials, public hygiene promotion campaigns and jerry can 
cleaning exercises to encourage behavioural changes and improve overall living 
conditions.  

Sub-sector 1.4: Environmental Health 

During the reporting period, MCS developed an acute watery diarrhoea preparedness 
plan for the rainy season in coordination with UNICEF and WES. The competent 

hygiene promoters encouraged the community to use 
environmentally friendly materials to protect the 
environment. During the quarter, MCS conducted 17 
trainings on acute watery diarrhoea preparedness for 344 
women and trained 60 women on proper waste 
management in the three camps and Abga Rajel villages.  
MCS has focused in this quarter on improving proper 
waste disposal to reduce the density of flies in IDP camps.  
During the clean up campaigns, hygiene promoters and 

women leaders encourage family participation in cleaning the household compounds 
and the common camp areas. MCS supported these activities with cleaning tools such 
as local baskets, brooms and rakes. Finally, MCS provided donkey carts to transport the 
garbage to the final waste disposal site.  

 

Sector 2: Agriculture and Food Security 

Sub-sector 2.1: Seed Systems and Agricultural Inputs 

During the past quarter MCS continued implementing AFS activities which aim to 
improve access to agriculture and food security outputs for the conflict affected 
populations in South Darfur. The main activities implemented during the quarter 
included conducting a seed survey and organizing seed fairs to distribute seed for the 
planting season. Training of farmers on various agriculture topics continued together 
with the running of the demonstration gardens. The activities continue to be 
implemented in the three camps of Deriege, Sakaly, and Elserif plus the Abga Rajel 
rural areas.  

The seed survey provided key information on beneficiaries’ seed preferences and 
quantities needed. The survey revealed that the main crops cultivated in the area are 
millet, sorghum, groundnuts, okra, cucumber, watermelon, karkade, cowpeas, sesame, 
sweet sorghum, maize, and local soybeans (Abun Gawi). Main crop production 
constraints faced by farmers during the last planting season include drought and erratic 
rains, lack of seeds and farming tools plus pest infestation. The main sources of income 
include farming, labor work, handicrafts, and collection of firewood and charcoal. The 
main preferred seed varieties are Bayoda and Dimbi millet varieties, Tabat and Banit 
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sorghum varieties while for groundnuts the majority preferred planting the local 
groundnut variety. 

The survey recommendations include supporting vulnerable households both in camps 
and rural areas of Abga Rajel with seeds for the coming 2012 planting season through 
seed fairs; identifying seed suppliers to supply the required seed as there is not enough 
seed in the communities; and for MCS to address the identified farmers’ constraints in 
the subsequent interventions in the program area. 

  

Seed distribution exercise using seed vouchers at Abga Rajel 

MCS organized five seed 
fairs and 1,700 
households received 
staple crop seeds using 
seed vouchers. A total of 
8,500kgs of sorghum, 
6,800kgs of millet, and 
17,000kgs of groundnuts 
were distributed to the 
farmers. Each farmer 
received 5kgs of 
sorghum seed, 4kgs of 
millet seed, and 10kgs of 
groundnut seed.  

 

 

 

The beneficiaries were selected from Deriage Camp (300 farmers), Sakaly Camp (300 
farmers), Elserif Camp (300 farmers), Abga Rajel West (400 farmers) and Abga Rajel 
East (400 farmers).  
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MCS also distributed local staple seeds for multiplication including 300kgs of 
groundnuts, 150kgs of sorghum, and 150kgs of millet to thirty farmers, including five 
females trained in seed multiplication. The farmers are multiplying the seed in the Abga 

Rajel area.  

 

MCS conducted farmer 
training on seed storage and 
preservation and 300 farmers 
including 207 females were 
trained in the three camps 
and the Abga Rajel area. Six 
training seasons of 2-days 
each were conducted to equip 
farmers with knowledge and 
skills on how to store and 
preserve their agricultural 
produce. The farmers were 

educated on the economical value of storing their grain commodity, the different storage 
pests and their control, and the different storage and seed treatment methods. The 
training sessions were jointly facilitated by the Ministry of Agriculture and MCS staff.  

MCS also conducted farmer training on waste recycling (compost pit preparation and 
briquettes making) and 300 farmers including 194 females were trained in the three 
camps and the Abga Rajel area. Six training seasons of 2-days each were conducted to 
equip farmers with knowledge and skills on compost pit preparation and briquette 
making. The pits are used to make organic manure from household and farm waste for 
applying in gardens to improve soil fertility and hence agricultural productivity. The 
briquettes are made from household and farm waste for use as fuel in cooking hence 
reducing firewood use and tree cutting. The training sessions were jointly facilitated by 

the Ministry of Agriculture and MCS staff. 

Fifteen Community-based Extension Workers 
(CBEWs) including three females were trained in 
the Abga Rajel area for a total of 65 extension 
workers (49 males and 16 females) trained in the 
program area. The CBEWs were trained on 
extension methodologies and are to provide 
extension services to their communities. MCS 
distributed vegetable production kits including 
vegetable seeds and tools to the 65 Community-
based Extension Workers in the three camps and 
Abga Rajel area.   

During the past quarter MCS continued with the establishment of the three vegetable 
and tree nursery demonstration gardens in Elserif camp, Abga Rajel East, and Abga 
Rajel West.  The gardens are being used as demonstration and training sites for the 
surrounding farming communities. Community members are allowed to come into the 
gardens twice a week and harvest the vegetables for their own consumption. The demo 
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gardens are demonstrating the different technologies including agronomic practices of 
the different vegetable crops, bucket drip irrigation, vegetable and tree nursery 
management, soil fertility, and water 
management. 

Training of farmers on vegetable 
gardening/tree planting continued during the 
reporing periodr and 80 farmers (43 males and 
37 females) in Abga Rajel were trained in two 
training seasons of 2-days each. The training 
mainly focused on vegetable and tree nursery 
management including vegetable/tree nursery 
establishment and care, nursery records and 
record keeping plus marketing of 
vegetable/tree nursery seedlings. The training was conducted in collaboration with the 
State Ministry of Agriculture and Forestry which provided the training facilitators from 
the Horticulture Department. 

 

Backyard vegetable garden for an IDP farmer supported by the project 

Distribution of vegetable production kits including irrigation kits, seeds, and tools to the 
trained 799 vegetable farmers continued during the past quarter. 399 farmers received 
vegetable seeds in Abga Rajel and 400 farmers in the three camps received 400 
irrigation kits, vegetable seeds, and watering cans. 

 

Sector 3: Economic Recovery and Market Systems (ERMS) 

Sub-sector 3.1: Economic Asset Development 

During this quarter MCS continued with the implementation of Economic Recovery and 
Market Systems (ERMS) activities which are aimed at improving business skills and 
income generation opportunities for vulnerable households. The activities included 
training of beneficiaries on vocational skills in carpentry and mobile repair and 
maintenance; and business skills training for entrepreneurs. The activities are being 
implemented for beneficiaries in the three camps of Deriege, Sakaly and Elserif camps 
in addition to the Abga Rajel rural areas. 
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Two new vocational training courses for 36 male beneficiaries including 15 beneficiaries 
in carpentry at the Nyala Technical School and 21 beneficiaries in mobile repair and 
maintenance at the Nyala Technical College were started. The trainees are being 
equipped with knowledge and skills to be able to improve on the quality of their 
products, to establish/develop their businesses, and to search for employment.  A 
further vocational training course for blacksmiths for 15 trainees will begin this quarter 
and selection of the trainees is ongoing.  

During the quarter, MCS conducted a follow up on a number of the first batch of 
vocational training graduates. Several of them have started applying their acquired 
skills. Mobile repairers have set up kiosks in the IDP camps where they are working. 
Blacksmith graduates are already producing products like beds and windows. 
Carpenters have attached themselves to the existing carpentry workshops around 
Nyala town.  There are currently 24 graduates in active employment, five in mobile 
repair, seven in carpentry, and twelve working as blacksmiths.    

MCS also continued with business skills training and four 5-day business skills training 
sessions for 140 entrepreneurs were conducted. Eight of the trained facilitators were 
utilized in facilitating the training of the entrepreneurs in business skills. The trainings 
were conducted to enhance the entrepreneurs’ business skills. The entrepreneurs were 
selected from the Elserif camp and Abga Rajel Areas. 

 

Sub-sector 3.2: Temporary Employment 

For temporary employment, MCS’ staff selected three camp coordinators (one in each 
camp) to supervise the community volunteer hygiene promoters and water chlorinators, 
technicians, and pump operators and to follow up on the implementation of WASH 
activities in Dereige, Sakaly and Elsereif camps. Additionally, MCS’ staff selected one 
camp coordinator for AFS/ERMS activities to monitor the demonstration garden 
activities in Elsereif camp.  A total of 257 individuals have been employed on cash for 
work in the three demonstration gardens for the past three months. 

 

3. Cross-cutting Issues 
 

a. Environment 

MCS has considered the protection of the environment during the implementation of the 
program activities. The team used environmentally friendly materials in the construction 
and rehabilitation of sanitation facilities, the rehabilitation of water sources, and 
demonstration gardens to promote sound environmental practices  The team 
encouraged IDP and host communities to plant trees and vegetables near the water 
sources (hand-pumps and tap stands) using stagnant water. The team also ensured 
water protection to avoid contamination from human faeces by promoting adequate 
disposal of human faeces in the sanitation facilities and proper waste management.     

b. Gender  

MCS staff members promote gender representation by advising the communities to 
select leadership groups with equal participation of women and men such as for WASH 
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committees that manage water, sanitation, and hygiene promotion activities and the 
AFS and ERMS programs. MCS staff members involve and train women and men in the 
program activities. MCS particularly targets women and youth (boys and girls) in order 
to encourage them to participate in problem solving and decision making. 

c. Capacity Building 

During this quarter, MCS continued the process of creating 
ownership and encouraging IDP communities and 
beneficiaries in the Abga Rajel area to manage water, 
sanitation, and hygiene promotion activities.  

MCS continued providing capacity building to WASH 
Committees and hand pump mechanics to ensure 
sustainability of water services. MCS staff conducted 
trainings in leadership and water management for 75 WASH 

committee members in the three camps and Abga Rajel villages and 30 hand pump 
mechanics on hand pump repair in Sakaly and Elserif camps.     

 

4. Transition or Exit Strategy 

UNICEF/ WES organized a workshop on community based operations and 
maintenance with WASH clusters in South Darfur Nyala. Participants included: MCS, 
OXFAM, CARE, ARC, ZOA, UMCOR, NCA, and WVI. All INGOs agreed that the IDP 
community should contribute 20% of the fuel required to run the motorized water 
systems.  Furthermore, UNICEF/WES is to organize a community based – operation 
and maintenance workshop next month with the participation of UN agencies and 
community leaders from different IDP camps to finalize and agree on the monthly 
community contribution for water supply in South Darfur IDP camps. 

Coordination 

For the WASH sector, MCS staff participated in bi-weekly WASH sector coordination 
meetings and coordinated with WES/UNICEF for the WASH program exit strategy and 
the implementation of program standards, and with the South Darfur State Ministry of 
Health for facilitation of the Acute Watery Diarrheal (AWD) and vector control trainings. 
In the AFS and ERMS sectors, MCS staff coordinated with the Ministry of Agriculture 
and Forestry, the Horticulture Department, FAO, WFP, Nyala University, Nyala 
Technical College, and Nyala Technical School. 

MCS staff sent weekly and monthly updates to WES, UNICEF, OCHA, and HAC. MCS 
staff participated in the bi-weekly camp meetings and organized periodical meetings 
with the beneficiaries to evaluate and strengthen program activities and to discuss 
broader program development.  

 

5. Challenges 

 Restriction of movement to Abga Rajel village due to the insecurity situation. 

 Low levels of ground-water in Sakaly and Dereige camps due to seasonal 
variance. 
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Baseline data – 8 Quarterly Data 

Locations and Number of People per Location: 
Dereige 

28,514 

Sakaly 

15,035 

Elsereif 

13,758 

AR East 

746 

AR West 

4,952 

Sector 1: Water, Sanitation & Hygiene (WASH)      

Objective
:   

Conflict Affected populations have 

increased access to quality water supply, 
appropriate sanitation facilities, and 
improved hygiene practices 

Baseline 8QR Baseline 8QR Baseline 8QR Baseline 8QR Baseline 8QR 

N. of 
Benef. 

Targeted 

74,690 
          

N. of 
Direct 
Benef. 
Targeted 

50,178 

          

Sub-
Sector 
Name: 

Environmental Health           

Indicator 
1: 

Number of community cleanup/debris 
removal activities conducted 

2 3 2 3 0 3 0 0 0 0 

Indicator 
2:  

Number of vector-borne disease 
environmental control activities implemented 

0 0 0 0 0 0 0 0 0 0 

Indicator 
3: 

Number of bathing facilities completed 

 

Q7- 0 173 Q7- 0 210 Q7- 0 193 Q7-200 0 Q7-103 0 

Sub-
Sector 
Name: 

Water Supply           

Indicator 
1: 

Number and percent of households water 
supplies with 0 coliform bacteria per 100 ml 

 Q7-5703 

100% 

0 Q7-3007 

100% 

0 Q7-2752 

100% 

0 0 0 0 0 

Indicator 
2:  

Average water usage of target population in 
litres per person per day prior to and after 
interventions 

8.2 13 7.5 13.42 6.3 15.6 15 13.7 20 18.4 

Indicator 
3: 

Number and percent of water points with 
measurable chlorine residual exceeding 0.2 

mg/l 

15 15 

100% 

4 

60% 

4 

100% 

15 

70% 

14 

90% 

N/A N/A N/A N/A 



AID-OFDA-G-10-00039, 8th Quarterly Report 11 

Sub-
Sector 
Name: 

Sanitation           

Indicator 
1: 

Number and percent of household latrines 
completed that are clean and in use in 

compliance with Sphere standard 

207  

36% 

3844 

67.4 

130 

 35% 

1186 

75% 

100  

80% 

1975 

71.8% 

84 

42% 

103 

68.8% 

0 144 

14% 

Indicator 
2:  

Number and percent of household hand-
washing facilities completed and in use 

513 

 89% 

5269.6 

92.4% 

242 

20% 

1524 

96.4% 

213 

 48% 

2554 

92.8% 

95% 137 

91.7% 

90% 742 

75% 

Indicator 
3: 

Number and percent of households 
disposing of solid waste appropriately 

570- 

10% 

 

2652 

46.5% 

242 

20% 

931 

58.9% 

1376 

5% 

1604 

58.3% 

0 46 

30.5% 

0 413 

41.7% 

Sub-
Sector 
Name: 

Hygiene Promotion / Behaviors           

Indicator 

1: 

Percent of target population demonstrating 

good hand-washing practices 

6% 21471 

75.3% 

7% 5613 

71% 

4% 10497 

76.3% 

54% 505 

67.7% 

67% 

 

 

 

2639 

53.3% 
0Indicator 
2:  

Percent of target population demonstrating 
correct water usage and storage 

Q7-57% 19332 

67.8.% 

Q7-62% 9875 

65.6% 

Q7-67% 

 

8791 

63.9% 

21% 342 

45.8% 

20% 2322 

46.9% 

Indicator 
3: 

Number and percent of clean water points 
functioning three months after completion 

Q7 10- 
67% 

14 -93% Q7 4- 
100% 

4-100% Q7 10 -
67% 

15-94% 0 0 0 0 
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    Baseline data – 8 Quarterly Data 

Locations and Number of People per Location: 
Dereige 

28,514 

Sakaly 

15,035 

Elsereif 

13,758 

AR East 

746 

AR West 

4,952 

Sector 
1: 

Water, Sanitation & Hygiene (WASH) 
     

Objectiv
e:   

Conflict Affected populations have 
increased access to quality water 
supply, appropriate sanitation 

facilities, and improved hygiene 
practices 

Baseline 8QR Baseline 8QR Baseline 8QR Baseline 8QR Baseline 8QR 

N. of 
Benef. 
Targeted 

74,690 
          

N. of 
Direct 
Benef. 

Targeted 

50,178 

          

Sub-
Sector 
Name: 

Environmental Health 
          

Indicator 
1: 

Number of community cleanup/debris 
removal activities conducted 

2 3 2 3 0 3 0 0 0 0 

Indicator 
2:  

Number of vector-borne disease 
environmental control activities 
implemented 

0 0 0 0 0 0 0 0 0 0 

Indicator 
3: 

Number of bathing facilities completed 

 

Q5 - 0 0 Q5 - 0 0 Q5 - 0 0 200 0 103 0 

Sub-

Sector 
Name: 

Water Supply           

Indicator 

1: 

Number and percent of households 
water supplies with 0 coliform bacteria 
per 100 ml 

 Q5-3992 

70% 

0 Q5-1210 

100% 

0 Q5-1926 

70% 

0 0 0 0 0 

Indicator 

2:  

Average water usage of target 
population in litres per person per day 
prior to and after interventions 

8.2 15.9 7.5 17.2 6.3 17.2 15 0 20 0 
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Indicator 
3: 

Number and percent of water points 
with measurable chlorine residual 
exceeding 0.2 mg/l 

15 15 

100% 

4 

60% 

4 

100% 

15 

70% 

15 

100% 

N/A N/A N/A N/A 

Sub-
Sector 
Name: 

Sanitation           

Indicator 
1: 

Number and percent of household 
latrines completed that are clean and in 
use in compliance with Sphere standard 

207  

36% 

3388 

63.5% 

130 

 35% 

906 

71% 

100  

23% 

1733 

67.4% 

84 

42% 

0 0 0 

Indicator 
2:  

Number and percent of household 
hand-washing facilities completed and 
in use 

513 

 89% 

3552 

93.5% 

242 

20% 

1558 

98.2% 

213 

 48% 

1307 

96.3% 

95% 0 90% 0 

Indicator 
3: 

Number and percent of households 
disposing of solid waste appropriately 

570- 

10% 

 

3991 

16.4% 

242 

20% 

4348 

55% 

1376 

5% 

8255 

60. % 

0 0 0 0 

Sub-
Sector 
Name: 

Hygiene Promotion / Behaviors           

Indicator 
1: 

Percent of target population 

demonstrating good hand-washing 
practices 

6% 22811 

80% 

7% 6641 

84% 

4% 11557 

84.% 

54% 0 67% 

 

 

 

0 

0Indicato
r 2:  

Percent of target population 

demonstrating correct water usage and 
storage 

Q5 

81% 

87.5% Q5 

88% 

87% Q5 

84% 

86% 21% 0 20% 0 

Indicator 
3: 

Number and percent of clean water 

points functioning three months after 
completion 

0 10  

67% 

2 4 

100% 

1 10 

67% 

0 0 0 0 

Sector 2: Agriculture and Food Security (AFS)           

Main 
Objective
:   

Conflict-Affected populations have 
improved access to agriculture and food 
security outputs 

          

Number 
of 
Beneficia
ries 

Targeted
: 

23,000 
          

Number 
of IDP 
Beneficia
ries 
Targeted
: 

17,400 
          

Sub-
Sector 
Name: 

Seed Systems and Agricultural 
Inputs 
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Indicator 
1: 

(Projected) increase in number of 
months of food self-sufficiency due to 
distributed seed systems/agricultural 
input for beneficiary families 

 

33% 

More 
than 3 
months 

- 100% 

More 
than 3 
months 

- 33% 

More 
than 3 
months 

- 0% 

More 
than 3 
months 

- 0% 

More 
than 3 
months 

- 

Indicator 
2:  

Number of people benefiting from seed 
systems/agricultural input activities 

 

350 300 150 300 0 300 600 400 600 400 

 
Number 
of 
beneficia
ries 
trained 

Vegetable Production and drip irrigation 
0 100 0 150 0 150 0 49 0 50 

Number 
of 
beneficia
ries 

Seed fairs and seed vouchers 
0 300 0 300 0 300 0 400 0 400 

Number 
of 
beneficia

ries 
trained 

Seed storage and preservation 
0 50 0 50 0 50 0 50 0 100 

Number 
of 
beneficia
ries 

trained 

Vegetable gardening/ tree planting 
training 

0 0 0 0 0 0 0 40 0 40 

Number 

of 
beneficia
ries 
trained 

Waste recycling (compost pit 
preparation and briquette making) 

0 50 0 50 0 50 0 75 0 75 

Sector 3: Economic Recovery and Market 
Systems (ERMS) 

          

Main 
Objective
:   

Conflict-Affected populations have 
improved economic asset and market 
development and restoration and 

microfinance 

          

Number 
of 
Beneficia

ries 
Targeted
: 

7,720 
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Number 
of IDP 
Beneficia
ries 
Targeted

: 

7,055 

          

Sub-
Sector 
Name: 

Economic Asset Development           

Indicator 
1: 

Number of people assisted through 
economic asset development activities 

- - - - - - - - - - 

Indicator 
2: 

Number and percent of people utilizing 
economic assets created to support 

their livelihood pattern 

- - - - - - - - - - 

Number 
of 
beneficia
ries 

Training in Carpentry 

0 6 0 7 0 2 0 0 0 0 

Number 
of 
beneficia
ries 

Training in Mobile repair and 
maintenance 

0 9 0 8 0 2 - 1 - 1 

Sub-
Sector 
Name: 

Temporary Employment           

Indicator 

1: 

Number of people employed through 

Cash-for-Work (CFW) activities 

- 0 - 0 - 0 - 0 - 0 

Indicator 
2: 

Average USD amount per person 
earned through the Cash-for-Work 
(CFW) activities 

 

5 SDG 0 24.5 
SDG 

0 13 SDG 0 21 SDG 0 0 0 

Indicator 
3: 

Number and percent of women 
employed through Cash-for-Work 
(CFW) activities 

(88) 

91% 

 

0 (30) 

52% 

0 (29) 

50% 

0 (4) 

25% 

0 0 0 

 


